EPA/CalGEM/Water Board UIC Monthly Check-In Meeting
Thursday, July 21, 2022, 1-3 p.m.

1. Rollcall of Key Agency Representation (5 min)
2. News/General Updates (15 min)

a. EPA updates (5 min, David Albright)

b. CalGEM update (5 min, Uduak)

c. WaterBoard update (5 min, Janice Zinky)

3. Review Action ltems (5 min)

4. Aquifer Exemptions Status Update (20 min)

SDWA Compliance Packages with Final or Prelim WB Concurrence
Lynch Canyon (final) 07/18/22 - District met with SWB and will now
compile entire data package. CalGEM will
meet with US EPA prior to submitting.
06/13/22 - District o meet with SWB fo
discuss outstanding data package.

Sespe (final) 07/18/22 - Met with US EPA and SWB to
discuss recent AE comments.

06/17/22 - Discussed package with District
staff and will fransmit data to SWB by end of
the week.

Cat Can (prelim) 07/18/22 - Final data packages from 3
operators expected within 1-2 weeks. The
final operator (Cat Canyon Resources) has
communicated it may take them up 1o 3
months fo complete their data updates to
the standard other operators have been
held to. CalGEM will continue to work with
Cat Canyon Resources to identify
opportunities to condense the schedule,
including a plan to submit data in

batches until all data is received.

06/16/22 - Data package for CRC wells was
shared with SWB and RWQCB for review.
District is in close contact with operators 1o
finalize the remaining data.
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Holser (prelim) 07/18/22 - District has recieved the
comments from DOC Legal and will work to
respond o technical comments. CalGEM
HQ UIC and SWB will also be utilized in
responding to fechnical comments.
06/13/22 - DOC Legal will take a first look at
all public comments and will share any
technical comments with the district to
answer.

Lompoc (prelim) 07/18/22 - District has recieved the
comments from DOC Legal and will work to
respond o technical comments. CalGEM
HQ UIC and SWB will also be utilized in
responding to fechnical comments.
06/13/22 - DOC Legal will take a first look at
all public comments and will share any
technical comments with the district to
answer.

SDWA Compliance Packages Awaiting Prelim WB Concurrence

Midway Sunset 7/1/2022: Received the final review from
WB. One additional well (APl #0402968654)
that is a concern to the Water Boards. In
addition, one Idle well (APl # 0403034631
was identified by WB.

6/30/2022: Met with Operators and shared
the final review and discussed the
monitoring plan due by August 1st, 2022.
6/8/2022: Awaiting WB final conduit analysis
data.

Kern River 7/14/2022: Operator working on a
monitoring plan. A draft plan was received,
CalGEM has provided feedback.

6/8/2022: Meeting scheduled with Chevron
on 6/20 to discuss monitoring and mitigation
plan for wells identified by conduit analysis.

Mt. Poso (Dorsey Areaq) 7/8/2022: Cease injection letter sent to
Operator. Operator representatives
acknowledge receipt.
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5/31/2022: Met with District leadership and
forwarded a recommendation for cease
injection on MON 760.

Transitions

S. Belridge, SE Area 7/13/2022: A draft leaning from a CEQA
consultant for the 7 critical POW new drill
NOiIs still at CEQA review indicates that the
proposed wells have the potential for
environmental impacts, and would
therefore require an operator-submitted
CEQA Study requiring on average 6 to 12
months for creation of the document,
review and comment by CalGEM tfeam to
meet CEQA and CalGEM standards, but the
State Oil & Gas Supervisor will make the final
project review determination. Aera is
exploring contingencies including permitting
and drilling the 7 POWs as water monitoring
wells through Kern County Environmental
Health Dept. Other updates from Aera are
as follows.

1. Facility construction is on schedule.

2. 100% of material procurement has been
awarded.

3. Drilling of 8 ground water monitoring wells
has commenced.

4. The projectis entering a high spending
phase with integrated facility, plant, and
well construction ramp-up.

5. They are closely fracking supply chains
issues and will communicate if delays
become likely.

Elk Hills, SE Area 7/13/2022:

1. 26R Stevens WF, UIC Project No. 22800013
-District continuing to work on responses to
WB questions and reviewing updated data
from operator.

2. NW Stevens WF, UIC Project Nos. 2800003
& 22800016 - District continuing to work on
second set of comments from WB & drafting
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PAL conditions. District received additional
data from operator.

3. Lower Tulare WD, UIC Project No.
22800022 - District received operator
responses regarding inifial questions from CV
Regional Water Board.

Other

Oxnard (prelim) 04/14/22 - CalGEM HQ completed and
sighed the "Notice to Suspend Injection” for
the steam injection project. District engineer
reassigned to Cat Canyon conduit analysis.

Casmalia June 2022: No update

08/13/21 - New Operator looking to restart
injection operations. CalGEM to require AE
before reinitiating injection.

Deer Creek June 2022: No update
11/10/2021: This project has since fransferred
to Petro-Lud, Inc. Addressing PRA request.

Round Mountain S. Area | 6/21/2022: Responded to WB question on
proposed interval only limited to oil bearing
interval.

11/5/2021: CalGEM submifted a response to
WB comments.

Lost Hills Phase 2 Waiting for an official application

Kern Bluff Waiting for the official application

Blackwells Corner Waiting for an official application

N. Antelope Hills 6/8/2022: Application under review at
CalGEM.

5/12/2022: Portion of application (Temblor
and Kreyenhagen) submitted for Water
Boards review for non-USDW determination.

Lynch Canyon - D Sands | 05/23/22 - Received an updated D-Sands
AE application from operator.
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01/18/22 - Formation sample for D-Sands
received from the operator. The District and
Regional Water Quality Control Board are
analyzing the data to ensure it is a native
sample.

5. Update on Class VI/Carbon Sequestration (10 min)
Project update (10 min, EPA)

6. New Action ltems/Follow Up
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